RPA PROJECT MANAGEMENT
Project Status Report
Facilities Revolving Fund

Chattanooga Client Services Building

Law, V. Edwards, T.

Artech Design Group

Williams Restoration & Water

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Exterior Stabilization Renovation Design / Bid / Build $740,000.00
gﬂgggﬂggg: CTI;\?m SEmiEEs BUehng Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/005_02_2’006 Construction $570,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule:

Issues: . General Services continues to manage environmental conditions related to water infiltration.

Construction contract executed 1/21/10. Contract time for construction set at 150 days. Notice to Proceed delayed due to
building dedication ceremony. NTP date 4/5/10.

Citizens Plaza Building

Project:

Interior Renov - 2 Floors
Citizens Plaza Building
Nashville, TN
529/076-01-2006

High Visibility ? []

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$3,500,000.00

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Reqg'd Work Ph Compl:

MACC Budget:
$2,200,000.00

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Designer:
Street Dixon Rick Architecture

Contractor:
PBG Builders, Inc.

Project Health:
Budget: .
Schedule: .

Issues: . Designer closeouts in progress.

Project: High Visibility ? [ ]

Interior Renovation, Phase 3
Citizens Plaza Building
Nashville, TN
529/076-01-2008

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $5,700,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $3,960,000.00

ON HOLD-Delay List

Construction Admin:
Patteson, G.

Project Manager:
DePalma, N.

Designer:
Street Dixon Rick Architecture

Contractor:

Project Health:
Budget: !
Schedule: .
Issues: .

Friday, April 09, 2010 9:33 AM
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Clover Bottom Mansion

Project:

Exterior Upgrade
Clover Bottom Mansion
Nashville, TN
529/019-01-2007

High Visibility ? []

ON HOLD-Delay List

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $600,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Construction Document Phas $510,000.00

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Designer:
Centric Architecture

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Cordell Hull Building

Project:

Cordell Hull Building
Nashville, TN
460/011-01-2008

High Visibility ? []

Energy Management System Upgrade

ON HOLD-Delay List

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $595,000.00
Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
SBC Approved $538,120.00

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Branham & Lloyd, LLC

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

Cordell Hull Building
Nashville, TN
529/011-01-2009

High Visibility ? []

Emergency Waterproofing Repairs

Project Work Type: Delivery Method: Project Budget:
Maintenance Direct Order Contract $135,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
In Progress $0.00

75% Complete

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Designer contract executed 1/21/10. Waterproofing repairs estimated to start March.

Friday, April 09, 2010

9:33 AM
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Data Centers

DePalma, N. Shelton, T.

Project: High Visibility ? Project Work Type: Delivery Method: Project Budget:
New Building New Construction Design / CM $44,000,000.00
Data Centers C E ' . .
Smyrna, TN urrent quk Phase: Req'd Work Ph Compl: MACC Budget:
529/031-01-2007 Construction $35,700,000.00

Project Manager: Construction Admin: | Designer: Contractor:

JV Hawkins/Wright and SIGN

Turner Universal

Project Health:

Budget: .

Schedule: . Substantial Completion projected to be in July 2010.

Data Centers
Nashville, TN
529/031-01-2010

Issues: A backup plan for maintenance of the building needs to be established in the event OIR is unsuccessful in awarding an
outside maintenance contract. This is especially important in acquiring Substantial Completion.
Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Chiller & EMS Replacement Renovation

Design / Bid / Build $2,745,000.00

Current Work Phase:
Program Verification Phase

Req‘d Work Ph Compl: MACC Budget:

$2,400,000.00

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Design contract executed 3/8/10.

Issues: .

Davy Crockett Building

Project:

Emergency Repairs
Davy Crockett Building
Nashville, TN
529/077-01-2006

High Visibility ? [J

Project Work Type:
Renovation

Delivery Method:

Project Budget:
Design / Bid / Build

$3,000,000.00

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Req'd Work Ph Compl: MACC Budget:

$2,470,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

Project Health:
Budget: .
Schedule: .

Issues: . Designer closeouts in progress.

Friday, April 09, 2010 9:33 AM
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Project:

Interior Renovation
Davy Crockett Building
Nashville, TN
529/077-01-2008

Project Manager:

High Visibility ? [

DePalma, N. Bryant, J.

Construction Admin:

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $8,100,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction $5,000,000.00
Designer: Contractor:
Hastings Architecture Associa Robert S. Biscan & Company

Project Health:

Budget: .

Issues: .

Schedule: . Renovate floors 9-12. Required completion is 5/19/2010.

Project:

Donnelley J. Hill Building

Plaza Upgrade
Donnelley J. Hill Building
Memphis, TN
460/003-01-2004

Project Manager:

High Visibility ? []

Project Work Type:
Renovation

Delivery Method:

Project Budget:
Design / Bid / Build

$2,000,000.00

Current Work Phase:
Construction

Req‘d Work Ph Compl: MACC Budget:

$1,650,000.00

DePalma, N. Loggins, B.

Construction Admin:

Designer:
Askew Nixon Ferguson Archit

Contractor:
MCDR Construction LLC

Project Health:
Budget: .
Schedule: .

Issues: . Designer asked to investigate falling ice resulting in broken stone.

Project:

Driver's License Testing Stations

Project Budget:
Whitehaven - New Facility New Construction Design / Bid / Build $4,501,000.00
,\Dng\r'ﬁ;,ﬁié“fﬁse Testing Stations Current Work Phase: Req'd Work Ph Compl: MACC Budget:
502/019-01-2006 Bidding Phase $3,937,000.00
Project Manager: Construction Admin: | Designer:

High Visibility ? []

Project Work Type:

Delivery Method:

Finney, B. Sabelhaus, R.

Project Health:

Looney Ricks Kiss Architects,

Contractor:

Budget: .

Schedule: 8] Bid date was 3/18/10.

Issues: .

Project:

High Visibility ? [
Murfreesboro Road Express Building Reno

$260,000.00

B;‘;ﬁ{,ﬁ,g'?ﬁse Testing Stations Current Work Phase: Req'd Work Ph Compl: MACC Budget:

502/027-01-2007 Program Verification Phase $220,000.00
Project Manager: Construction Admin: | Designer:

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:

Clarke, A. Patteson, G.

Project Health:

The Larkin Group

Contractor:

Budget: .

Schedule: .

Issues: . Design contract with Larkin terminated. See Subscript #01.

Friday, April 09, 2010 9:33 AM

Page 4 of 13



Project: High Visibility ? [ ]

Murfreesboro Road Express Building Reno
Driver's License Testing Stations

Nashville, TN

502/027-01-2007-01

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $260,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Program Verification Phase $220,000.00

Project Manager:
Clarke, A.

Construction Admin:
Patteson, G.

Designer:
Gilbert McLaughlin Casella Ar

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

East Tennessee Regional Health Office

Project:

HVAC Upgrade

East Tennessee Regional Health Office
Knoxville, TN

408/001-01-2007

High Visibility ? []

Awaiting Closeout Submittals

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $175,000.00
Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
Construction Closed $145,200.00

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Designer:
Branham & Lloyd, LLC

Contractor:
McMahan Mechanical, Inc.

Project Health:
Budget: .
Schedule: .

Issues: . Designer closeouts in process.

Fall Branch Highway Patrol

Project:

HVAC Replacement

Fall Branch Highway Patrol
Johnson City, TN
502/048-01-2008

High Visibility ? []

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $300,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $266,200.00

ON HOLD-Cancelled List

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Designer:
Mattern & Craig, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . System failure a concern. This is a Regional Highway Patrol office.

Friday, April 09, 2010 9:33 AM
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Foster Avenue Complex

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Planning New Safety Facility Planning Design Consultant $100,000.00
Foster Avenue Complex E ' . .
Nashville, TN Curre_nt Work Phase: Req'd Work Ph Compl: MACC Budget:
502/001-02-2007 PrOjeCt Closed Out $0.00

Project Manager:
Finney, B.

Construction Admin:
n/a

Designer:
The CFP Group

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

ON HOLD-Cancelled List

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Mechanical Upgrade Renovation Design / Bid / Build $250,000.00
E,‘f;,?vr"’,zve{ﬁe Complex Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
529/021_()1-2004 Design Development Phase $220,000.00

Project Manager:
DePalma, N.

Construction Admin:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Project to be cancelled at future SBC meeting.

Highway Patrol Districts

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Building Upgrades District 3 Headquarters Renovation Design / Bid / Build $300,000.00
Hfshmﬁép-?ﬂm Districts Current Work Phase: Req'd Work Ph Compl: MACC Budget:
502/030-01-2009 Bidding Phase $300,000.00

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Designer:
The CFP Group, LLC

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Anticipate Bidding phase Spring 2010.

Friday, April 09, 2010

9:33 AM
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James K. Polk Building

Project:
Fire Panel Circuits Update

High Visibility ?

[ 1 | Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:

Burd, S. Patteson, G.

Project Health:

Lockwood Greene Engineers,

$206,000.00
James K. Polk Building E ' . .
Nashville. TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/075_61_2007 Design Development Phase $183,506.40
ON HOLD
Project Manager: Construction Admin: | Designer: Contractor:

Schedule: .

Budget: General Services has submitted budget request for fiscal year 2011.

Issues: . Project on hold until additional funding is available.

Knoxville State Plaza

Project:

Middlebrook Interior Modification

High Visibility ? []

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:

$600,000.00
ﬁﬂgx:::: STt,flte Plaza Current Work Phase: Req'd Work Ph Compl: MACC Budget:
526/010-01-2007 SBC Approved $600,000.00
ON HOLD-Delay List
Project Manager: Construction Admin: | Designer:

DePalma, N. Edwards, T.

Project Health:

Contractor:

Budget: .
Schedule: .

Issues: . Project is on hold awaiting decisions on Knoxville Housing Plan from Planning/Lease Division.

Legislative Plaza

Project:

Accessibility Improvements
Legislative Plaza

Nashville, TN
529/045-01-2007

Project Manager:

High Visibility ? []

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,075,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:
$1,500,000.00

Construction Admin:

DePalma, N. Patteson, G.

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

Project Health:

Budget: Potential for budget shortfall contingent on cost for Senate seating solution.

Schedule: Awaiting decision from Legislature on preferred seating option for Senate Committee Room.

Issues: Designer has issued plans for ramp railings and corrections for ADA design to Contractor for pricing. Change order pending.

Friday, April 09, 2010 9:33 AM
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Old State Prison

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Demolition-Phase Il Demolition Design / Bid / Build $576,970.00
,C\,)Iefjsﬁcﬁfg ';r,ilson Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000-04-2004-01 Bidding Phase $450,000.00

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Designer:
Quantum Environmental & En

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Scope issues to be resolved prior to bidding.

Piedmont Gas Building

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Interior Renovation Renovation Design / Bid / Build $1,450,000.00
Efg,mmgt %S Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/012-01-2009 Program Verification Phase $0.00

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Designer:
Thomas, Miller & Partners

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Notice to proceed given to Designer.

Estimated start of construction early June.

R.S. Gass Complex
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Elevator Upgrade Renovation Design / Bid / Build $925,000.00
Ei‘h(\fiﬁzsﬁ\?mplex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
406/003'61-2009 Design Development Phase $825,000.00

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Centric Architecture

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Awaiting program documentation from Designer (3/18/10).

Friday, April 09, 2010

9:33 AM
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Shelby County Regional Forensic Center

Project:

New Regional Forensic Center

Shelby County Regional Forensic Center
Memphis, TN

400/000-01-2005

High Visibility ? []

Project Work Type:
New Construction

Delivery Method: Project Budget:

$13,000,000.00

Current Work Phase:
Root Project
ACTIVE

Reqg'd Work Ph Compl: MACC Budget:

$11,000,000.00

Construction Admin:
Sabelhaus, R.

Project Manager:
DePalma, N.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .

Project: High Visibility ?
New Regional Forensic Center
Shelby County Regional Forensic Center
Memphis, TN
400/000-01-2005-04

Project Work Type:
New Construction

Delivery Method:

Project Budget:
Design / CM

$12,202,966.00

Current Work Phase:

Construction Document Phas
50% Complete

Req‘d Work Ph Compl: MACC Budget:

$11,000,000.00

Project Manager:
DePalma, N.

Construction Admin:
Sabelhaus, R.

Designer:
TRO Jung | Brannen

Contractor:

Project Health:
Budget: .
Schedule:
Issues: .

Construction Manager/General Contractor indicates that project is in budget.

Construction projected to start in mid summer 2010. Need project schedule.

Negotiations on lease agreement are ongoing. Shelby County is working Memorandum of Agreement outlining requirements
for lease execution and land transfer. In addition, Shelby County is proceeding with work on adjacent property relating to
parking reconfiguration and underground utilities. Completion of this work will be a prerequisite to start of State construction.

South Central Regional Health Office

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
HVAC Upgrade Renovation Design / Bid / Build $238,000.00
ggf&&ggﬂt{?\: Regional Health Office Current Work Phase: Req'd Work Ph Compl: MACC Budget:
403/003_61_2007 Construction Closed $200,860.00

Awaiting Closeout Submittals

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Branham & Lloyd, LLC

Contractor:
Total HVAC, LLC

Project Health:
Budget: .
Schedule: .

Issues: . Designer closeouts in process.

Friday, April 09, 2010 9:33 AM
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State Capitol

529/005-01-2005

Root Project

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
Mech/Elec Upgrade Planning Planning $16,500,000.00
State Capitol . . } .
N;ﬁvi"ae")'ToN Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:

Project Manager:
DePalma, N.

Construction Admin:
n/a

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

State Capitol
Nashville, TN
529/005-01-2005-02

High Visibility ? []

Mechanical/Electrical Upgrade

Project Work Type:
Renovation

Delivery Method:
Design / CM

Project Budget:
$14,500,000.00

Current Work Phase:
Construction Document Phas

Req‘d Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:
Budget:
Schedule:
Issues:

Budget request submitted as line item in 2011 Budget.

Draft schedule outling a comprehensive plan to house Capitol occupants is completed. Time is of the essence.

RFP has been issued to select Construction Manager/General Contractor for project. Notice to Proceed expected to be given
to GC Fall 2010 to allow adequate lead time for ordering equipment. Programming for housing plan underway.

Project:

Emerg Elec Repairs
State Capitol
Nashville, TN
529/005-02-2003

High Visibility ? []

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,420,000.00

Current Work Phase:
Substantially Complete

Req'd Work Ph Compl:

MACC Budget:
$2,165,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
SSOE, Inc.

Contractor:

Wolfe & Travis Electric Co.

Project Health:
Budget: .
Schedule: .

Issues: . Sidewalk color is incorrect. Remediation is required.

Friday, April 09, 2010

9:33 AM
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State Library & Archives

Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
HVAC System Upgrade Renovation Design / Bid / Build $366,000.00
f,fstﬁvli'liga%& Archives Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/043_61_2007 Substantially Complete $261,926.50

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Branham & Lloyd, LLC

Contractor:
PPMI Construction

Project Health:

Budget: .

Schedule: . Substantially Complete 3/1/10.

Issues: .

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Roof Replacement Re-roof Design / Bid / Build $950,000.00
ﬁﬁﬁvlmzra{},'\,& Archives Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
520/043-02-2007 Bidding Phase $770,000.00

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

State Supreme Court Building

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Mechanical Systems Upgrade Renovation Design / Bid / Build $385,000.00
f;iﬁfr‘,"p{?qme Court Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
523/073-01-2008 Bidding Phase $330,000.00

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Designer:
TLM Associates, Inc.

Contractor:

Project Health:

Budget: .

Schedule: 8] Anticipate Bid by May 2010.

Issues: .

Friday, April 09, 2010 9:33 AM
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500/003-01-2005

Project Manager:

TBI Crime Lab
Project: High Visibility ? [] | Project Work Type: Delivery Method: Project Budget:
New Laboratory New Construction Design / Bid / Build $15,050,000.00
TBI Crime Lab :
Knoxville, TN Current Work Phase:

Construction Closed
Awaiting Final Invoice

Reqg'd Work Ph Compl:

MACC Budget:
$11,500,000.00

DePalma, N. Edwards, T.

Project Health:

Construction Admin:

Designer:

JV Lewis Group/Smith Seckm

Contractor:
Rouse Construction Compan

Budget: .
Schedule: .

Issues: . Additional service request from ICE to be resolved.

Project Manager:

Tennessee Tower
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Tenant Renovation - Multiple Floors Renovation $2,000,000.00
ngﬂsﬁ;}eixower Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/079-01-2006 Root Project

$1,100,000.00

Construction Admin:

DePalma, N. Shelton, T.

Project Health:

Designer:

Contractor:

Budget: .
Schedule: .

Issues: . Project to be rescoped to address housing of Capitol occupants during execution of Capitol Mechanical Renovation project.

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
13th Floor Tenant Renovation Buildout Direct Order Contract $225,000.00
L‘z‘gﬂsﬁﬁ:‘?&o"ver Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/079-01-2010 SBC Approved $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Patteson, G.
Project Health:
Budget: .
Schedule: .
Issues: .
Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
Exterior Renovation Renovation

Tennessee Tower

Design / Bid / Build $14,550,000.00

Nashville, TN
529/079-02-2007

Project Manager:

Current Work Phase:

Construction

Req'd Work Ph Compl: MACC Budget:

$13,000,000.00

Construction Admin:

DePalma, N. Shelton, T.

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., |

Project Health:

Budget: .

Issues: .

Schedule: . The work is currently about three months ahead of schedule. Project estimated to be Substantially Complete in April of 2010.

Friday, April 09, 2010 9:33 AM
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Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
28th Floor Air Handler Replacement Renovation Design / Bid / Build $600,000.00
Lgrs'ﬂsﬁﬁ;e.rxower Current Work Phase: Req'd Work Ph Compl: MACC Budget:

ON HOLD

Project Manager: Construction Admin: | Designer: Contractor:
Burd, S. Shelton, T. I.C. Thomasson Associates, |

Project Health:

Budget: . General Services considering smaller scope and budget for FY11.

Schedule: .
Issues: .

Upper Cumberland Regional Health Fac

Project: High Visibility ? [ ] | Project Work Type: Delivery Method: Project Budget:
New Facility New Construction Best Value Option 1 $15,400,000.00
gggﬁ;ﬁ,ﬁ"?ﬂ'a"d Regional Health Fac Current Work Phase: Req'd Work Ph Compl: MACC Budget:
408/009-01-2004 Construction $10,244,850.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Shelton, T. JV Thomas Miller/Upland Desi Hardaway Construction Co., |

Project Health:

Budget: .
Schedule: .

Issues: This project is attempting to achieve a LEED platinum certification. Currently the Contractor and Designer forecast the project

has no surplus of points beyond the minimum level required. Provided some of the points are not awarded, it is possible
platinum may not be achieved without spending additional funds.

Friday, April 09, 2010 9:33 AM Page 13 of 13



